

# PRELIMINARY ISSUE

17-07-15

DART AEROSPACE LTD

## Engineering Change Notice

Date: 07/09/25	ECN #: 030
Project No.: D120-637	Created By: KE
Project Name: EC120 steps	Approved By: KE
	Checked: [Signature]
	Approved By: N/A
	(PROJECT MANAGER) (MANAGEMENT if reqd)

### Description of Change:

D2610 → revised to rev. E  
D2678 → revised to rev. B

EC120 step  
weldment and  
assembly drawings  
updated.

Notification/Acceptance	Affected ✓	Authorization
QA	✓	
Production	✓	TSR A450
Planning	✓	
Marketing	N/A	

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Revise Blue File		✓			
Revise Pink File		✓			
Revise D-Part Master Binder	✓		KE	07/09/25	KE 07/09/25
Update Grey Project Binder 637	✓		KE	07/09/25	KE 07/09/25
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update DEO Binder		✓			
Update Master Document List		✓			

Non-Engineering Actions	Yes	No	Production	QA	Complete
Stock Parts:					
Re-work current stock	✓				
Scrap current stock		✓			
Production Parts:					
Re-work current production	✓				
Scrap current production		✓			
Shipped Parts:					
Notify previous customers	N/A				
Future Parts:					
Change future production	✓				
Update IPP	✓				
Change Paperwork for kits in stock		✓			

### Notes:

All current EC120 steps in stock to be re-worked  
to match D2610 rev. E and D2678 rev. B.